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Dec
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Jun

Jul

Aug

Sep

AGS-Booster-Tandem/Linac Startup

|32 weeks

RHIC Cryo Cooldow/switch to LN ,

RHIC Cryo Operation

RHIC Cryo off

RHIC Systems Test (no colliding beams)

RHIC with colliding beams

RHIC Research with Cu-Cu (100x100 GeV/n)

RHIC Research with Cu-Cu (31x31 GeV/n)

RN

RHIC Research with Cu-Cu (11x11 GeV/n)

EEEEREY

RHIC Research with p-p (100x100 GeV)

p,O(2),S1,Fe(2),Ti

| |
p,C,0,S1,Fe(2)

NSRL (NASA Radiobiology)

AGS (NASA)

Shutdown (RHIC)




